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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Logistics Engineering Support (LES)

1.  This Modification 22 to Delivery Order 0016 under Requirements Contract DAAE07-00-D-M051 is an unilateral action.

2.  The Government hereby requires the Contractor to continue performing the necessary logistic engineering effort specified in Section

C at paragraph C.4.0, entitled "Stryker Land Warrior and Mounted Warrior Technical Bulletins" on a Cost Plus Fixed Fee basis.

3.  Pursuant to the Changes - Cost Reimbursement (Alternate II (Apr 1984), FAR Clause 52.543-2 (Aug 1987), the following revisions are

incorporated under Delivery Order 0016 for the required delivery of Stryker Land Warrior and Mounted Warrior Technical Bulletins.

    a.  The requirement for a RPSTL at paragraph C.4.2, CDRL A318 and CDRL A319 is deleted from the scope.

    b.  The performance completion date is extended to 14 September 2007.

    c.  The Contractor is hereby authorized an additional 2,248 manhours for this effort.

    d.  Two (2) separate CLINs are established in Section B of this Delivery Order 0016 as delineated below:

        (1)  CLIN 9007AA is established to fund the authorized labor hours with fee.

        (2)  CLIN 9007AB is established to fund the authorized travel dollars without fee.

        (3)  CLIN 9007AA is added to CDRL A318, CDRL A319 and CDRL A324.

4.  As a result of this Modification 22 to Delivery Order 0016:

    (a)  CLINs 9007AA and 9007AB are hereby established

    (b)  The total manhours and dollars (Cost Plus Fixed Fee) funded under CLIN 9007AA are established as follows:

                                 MANHOURS           TOTAL ESTIMATED COST       FIXED FEE         TOTAL ESTIMATED AMOUNT

Total To Date                         0               $           0.00       $      0.00         $          0.00

This Delivery Order               2,248               $     231,544.00       $ 20,232.00         $    251,776.00

Total Labor Hours and Dollars     2,248               $     231,544.00       $ 20,232.00         $    251,776.00

    (c)  The total travel dollars (Cost - No Fee) funded under CLIN 9007AB are established as follows:

                                                    TOTAL ESTIMATED COST       FIXED FEE         TOTAL ESTIMATED AMOUNT

Total To Date                                         $           0.00       $      0.00         $             0.00

This Delivery Order                                   $       3,953.00       $      0.00         $         3,953.00

Total Travel Dollars                                  $       3,953.00       $      0.00         $         3,953.00

5.  As a result of this action, the total amount funded for Delivery Order 0013 is increased by $255,729.00.

6.  Except as specifically stated herein, all other terms and conditions of this Contract remain in full force and effect.

                                               *** END OF NARRATIVE A0023 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9007          SECURITY CLASS: Unclassified

9007AA        STRYKER LW/MW TECHNICAL BULLETINS                         2248         HR                    $        251,776.00              _________________________________                                                             __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LOG BRIDGE EFFORT - LABOR

              PRON: X16GX393X1    PRON AMD: 01    ACRN: AB

              AMS CD: 31107180005

CLIN 9007AA was established by Modification 22 to

Delivery Order 0016 dated 28 Jun 07.

The funding authorized under this CLIN is for the

labor hours required to perform the Stryker Land

Warrior and Mounted Warrior Technical Bulletins

effort at C.4.0.

Level of Effort                2,248 manhours

Estimated Cost:                $    231,544.00

Fixed Fee:                     $     20,232.00

Total Estimated Amount:        $    251,776.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             2,248          14-SEP-2007

                            $       251,776.00

9007AB        STRYKER LW/MW TECHNICAL BULLETINS                           1          LO                    $          3,953.00              _________________________________                                                             __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: LOG BRIDGE EFFORT - TRAVEL

              PRON: X16GX394X1    PRON AMD: 01    ACRN: AB

              AMS CD: 31107180005

CLIN 9007AB was established by Modification 22 to

Delivery Order 0016 dated 28 Jun 07.
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The funding authorized under this CLIN is for the

travel costs required to perform the Stryker Land

Warrior and Mounted Warrior Technical Bulletins

effort at C.4.0.

Estimated Cost:                $     3,953.00

Fixed Fee:                     $         0.00

Total Estimated Amount:        $     3,953.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            14-SEP-2007

                            $         3,953.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Section C - Scope of Work (SOW)

C.1  Contractor Office Support

C.1.1  The Contractor shall provide space on site at GDLS-Shelby sufficient to support collocated Government Program

Management Office personnel.  The Government shall provide workstation furniture, computers, and supplies as required to

perform relevant logistics responsibilities associated with Section C.4.0 of Requirements Contract DAAE07-00-D-M051.

C.1.2  The contractor shall relocate safety stops and install safety railing at GDLS-Shelby.*

C.2  Spindle Diagnostic Procedure Blind Test.

C.2.1 Background.  The Contractor has developed a Spindle Displacement technique procedure and Purdue University has

developed a Spindle Harmonics procedure.  Each of these procedures was developed to be used as a field inspection process

that will detect wheel spindles which have the potential to separate from suspensions.  The process would be conducted on

a periodic basis as a preventative maintenance check.

C.2.2 Purpose.  Conduct a Blind Test for the two newly developed spindle diagnostic procedures.

C.2.3 Scope.

C.2.3.1  The Contractor shall remove six wheel assemblies from the five identified log demo vehicles (ESV, CV, MEV, MC and RV with Slat

Armor).  The removal of these six wheel assemblies shall be completed no later than 28 October 2005. The Government's designated

technical representative shall specify the six wheel assemblies to be removed.

C.2.3.2  The Contractor shall install six wheel assemblies specified by the Government designated technical representative.

Installation shall be completed not later than 28 October 2005.

C.2.3.3  Government selected testers shall conduct the blind test utilizing the Purdue University procedure at each wheel location of

all five Stryker vehicles.  This Blind Test will be conducted the week of 31 October 2005.

C.2.3.3.1  While the Purdue University procedure is being conducted, the Contractor shall provide an on-call mechanic available to

respond at the Government technical representatives request within fifteen (15) minutes of notification.

C.2.3.3.2  No Contractor personnel shall be present during performance of the Blind Test using the Purdue University

procedure.  The only exception is when the Government technical representative requests support from the on-call

mechanic.

C.2.3.4  Upon completion of the Purdue University procedure, the Contractor is invited to participate in the Blind Test utilizing the

GDLS developed Spindle Displacement procedure.

C.2.3.4.1  The Contractor's participation in the Blind Test shall be at no additional cost to the Government.

C.2.3.4.2  Three vehicles (ESV, CV and MEV) will need to be put up on jacks to allow for the Contractor's displacement procedure to be

performed.

C.2.3.4.3  The Contractor shall train the two Government selected testers to perform the displacement procedure following completion of

the Purdue University procedure.  Training of the two Government testers shall include viewing a procedure instruction video to be

provided by GDLS-London Engineering.

C.2.3.4.4 The Blind Test utilizing the GDLS displacement procedure will be conducted on the ESV, CV and MEV on the right and left sides

of axle 3 and 4.  This procedure is only being conducted on the rear axles of three of the five vehicles due to the time required to

perform the procedure.

C.2.3.4.5 Training of the two Government selected testers and performance of the Blind Test utilizing the GDLS displacement procedure

will occur upon completion of the Purdue University Blind Test during the week of 31 October 2005.

C.2.3.5  At the completion of the Displacement Procedure activities, the Stryker vehicles will be returned to their original

configuration.  That will occur the week of 7 November 2005.

C.2.4 Materials.

C.2.4.1  Six (6) wheel assemblies listed below are being shipped by the Government from Aberdeen Test Center to GDLS-Shelby and shall
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arrive not later than October 24, 2005.

C.2.4.1.1  0833 - pre-cracked assembly .197 in (left-rear)

C.2.4.1.2  0445 - pre-cracked assembly .059 in (right-rear)

C.2.4.1.3  066 - pre-cracked assembly .079 in (right-rear)

C.2.4.1.4  0297 C - suspected of white layer cracking (right-rear)

C.2.4.1.5  0917 NR - high mileage worn (right-rear)

C.2.4.1.6  0667 C - .33 inch depth crack (left-rear)

C.2.4.2  A conference room with DVD viewing capability is required at GDLS-Shelby for the week of 31 October 2005 through close of

business on 4 November 2005.

C.2.5 Schedule. Period of Performance for the Blind Test is from 24 October 2005 to 11 November 2005.

C.2.6 Deliverables.

C.2.6.1  At the completion of the Blind Test activities, the Contractor shall package the six test wheel assemblies using best

commercial practices. The Contractor shall ship the three test wheel assemblies listed under C.2.4.1.1, C.2.4.1.2 and C.2.4.1.3 to

Purdue University as follows.

         Douglas E. Adams, Ph.D.

         Purdue University

         Ray W. Herrick Laboratories

         140 S. Intramural Drive

         West Lafayette, IN 47907-2031

C.2.6.2  The three test wheel assemblies listed under C.2.4.1.4, C.2.4.1.5 and C.2.4.1.6 shall be shipped to GDLS-London.

C.3 Purdue University Spindle Data Collection.

C.3.1 Background.  Purdue University developed a Spindle Harmonics procedure as a field inspection process that will

detect wheel spindles which have the potential to separate from suspensions.  The process would be conducted on a

periodic basis as a preventative maintenance check.

C.3.2 General. The Purdue Data collection scope of work shall be performed on a non-interference basis, working around the other Log

Demo efforts occurring simultaneously at GDLS-Shelby.

C.3.3 Purpose.  Conduct data collection using newly developed spindle diagnostic procedures and ruggedized test set.

C.3.4 Scope.  The Contractor shall place the CV and ESV Log Demo vehicles up on jacks.  Remove all eight wheels on both

vehicles.  The correct wheel assemblies shall be installed on the designated Stryker variant in accordance with

Attachment 001 for each of the two phases of data collection.  The Contractor shall provide an on-call mechanic during

data collection.  At the conclusion of the data collection, the contractor shall return the vehicles to their original

configuration.

C.3.4.1 Round 1.

C.3.4.1.1 Both vehicles will be up on stands with the wheels removed and the Round 1 cracked wheel assemblies installed no later than by

close of business at GDLS-Shelby on Wednesday, 30 November 2006.

C.3.4.1.2 Thursday morning, on 1 December, the Purdue team will begin Round 1 and shall have until close of business on 2 December to

complete data collection.  An on-call mechanic shall be available during data collection.

C.3.4.2 Round 2.

C.3.4.2.1 Both vehicles will be up on stands with the wheels removed the Round 2 cracked wheel assemblies installed no later than by

close of business at GDLS-Shelby on Wednesday, 7 December 2006.

C.3.4.2.2 Thursday morning, on 8 December, the Purdue team will begin Round 2 and shall have until close of business on 9 December to

complete data collection. An on-call mechanic shall be available during data collection.
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C.3.4.3 Vehicle Restoration. At the completion of the Displacement Procedure activities, the Stryker vehicles will be returned to their

original configuration.

C.3.5 Materials.  Wheel assemblies with cracked spindles installed as listed below shall be delivered to GDLS-Shelby and

will arrive in time to complete the data collection effort in accordance with the statement of work.

C.3.5.1  S/N 514, Sample number 05-03-C0176-7

C.3.5.2  S/N 1712, Sample number 05-03-C0176-9

C.3.5.3  S/N 820, Sample number 05-03-C0176-10

C.3.5.4  S/N 1184, Sample number 05-03-C0176-11

C.3.5.5  S/N 914, Sample number 05-03-C0176-12

C.3.6 Schedule. Period of Performance for vehicle preparation to set up for data collection, performance of data

collection, and restoration of vehicles following the data collection effort shall begin 28 November 2005 and end 13

December 2005.

C.3.7 Deliverables.

C.3.7.1 Round 1. Both Log demo vehicles will be up on stands with the wheels removed and the Round 1 cracked wheel assemblies installed

no later than by close of business at GDLS-Shelby on Wednesday, 30 November 2005.

C.3.7.2 Round 2. Both Log Demo vehicles will be up on stands with the wheels removed and the Round 2 cracked wheel assemblies installed

no later than by close of business at GDLS-Shelby on Wednesday, 7 December 2005.

C.3.7.3 Vehicle Restoration. Both Log Demo vehicles will have Round 2 cracked wheel assemblies removed and be restored to original

condition with wheels and wheel assemblies installed by close of business at GDLS-Shelby on Tuesday, 13 December 2005.

C.4.0 Stryker Land Warrior and Mounted Warrior Technical Bulletins

C.4.1 Background. Stryker Land Warrior/Mounted Warrior components are expected to be installed on test vehicles and undergoing DOTMLPF

and test by the US Government by July 10, 2006. The limited time available before these events does not allow for the development of the

logistics products required by CDRL's 019 and 020 to support the operator/maintainer during test.  The intent of this effort is to

provide an interim logistic product that will support the Government test activities and fielding for operational test.

*C.4.2 Scope.  The Contractor shall develop Stryker Land Warrior and Mounted Warrior Technical Bulletins consisting of Installation

Instructions (to include crew and field level maintenance and removal/replacement of components), PMCS (Operation, Crew and Field

Level), Troubleshooting Tasks (Field and Crew Level), and the Equipment Description and Use.  The work under this effort shall include:

C.4.2.1 Modification of the Installation and Removal (I/R) Instruction manuals developed under the Pre Eco Work Directive for

Land/Mounted Warrior.  These instructions included information to install and remove the Land/Mounted Warrior equipment onto the

following variants ICV, CV, RV, FSV and ESV. The MEV install and removal instruction only dealt with Mounted Warrior system. The

modification of the I/R instructions for each of the variants identified above, and to include the addition of Land Warrior and Mounted

Warrior for MEV and MCV-B, shall also contain the following information:

C.4.2.1.1 Addition of limited Operator PMCS checks specific to Land/Mounted Warrior to cover the Before/During/After checks for the

system.

C.4.2.1.2 Addition of Troubleshooting tasks, in MS Word Format.

C.4.2.1.2.1 Troubleshooting tasks may not conform to any military specification but will provide sufficient information on what checks

are required to clear a fault condition.  The tasks will be presented in table format with a description of the condition,

identification of probable cause, and a series of corrective actions required to identify the failed component (sample provided) and

will not include illustrations.

C.4.2.1.2.2 Assumptions.  It is assumed that the removal and replacement instructions for failed components are adequately covered in

the Installation and Removal Instructions previously developed for the system.  Verification of the Troubleshooting and Operators PMCS

information will be conducted at the GD Shelby, Michigan facility and is estimated to be 3 days in duration.

C.4.2.2 Land and Mounted Warrior Logistics Products Corrections and Changes.
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C.4.2.2.1 Land Warrior / Mounted Warrior Fit Up.  The contractor shall install one Stryker Land Warrior kit and one Stryker Mounted

Warrior kit into a Stryker vehicle at GDLS-Shelby Township for Validation / Verification.  The contractor shall remove both kits after

Validation / Verification of the Stryker Land Warrior / Mounted Warrior Logistics Products is completed.  The Stryker Land Warrior kit

and Stryker Mounted Warrior kit will be provided by the Government.

C.4.2.2.2 Stryker Land Warrior / Mounted Warrior Logistics Products Validation / Verification.  The Contractor shall participate in a

Validation / Verification of the Stryker Land Warrior and Stryker Mounted Warrior Installation Instructions, Operator PMCS and

Troubleshooting Tasks.  Comments / data from the Validation / Verification and from any past Quality Assurance and Land Warrior /

Mounted Warrior Vehicle Integration Kit (VIK) installation effort shall be incorporated into the revised logistics products required

under each of the CDRL's described herein.

C.4.2.2.3  The Contractor shall support Government verification of Technical Bulletin(s) accuracy.  Comments received from the

Government as a result of the verification process shall be incorporated by revision and resubmitted to the Government for a final

review within five working days.  All Stryker Land Warrior / Mounted Warrior interim logistic product delivered in accordance with this

Statement of Work shall be completed and submitted in accordance with delivery dates established on Contract Data Requirement Lists

(CDRL's).

C.4.3 Schedule.  Period of Performance shall begin 13 June 2006 and end 6 April 2007.

C.4.4 Deliverables.  New Equipment Training Teams require stand-alone Land Warrior/Mounted Warrior documentation interfaced within

consolidated technical bulletins that provide cross references to all Stand-Alone documents that address the hardware/software created

for Stryker Land Warrior/Mounted Warrior. Logistics product documentation delivered to the Government shall be provided by the

contractor as follows.

C.4.4.1  In accordance with CDRL A318, Stryker Land Warrior Stand Alone Logistics Products.

C.4.4.2  In accordance with CDRL A319, Stryker Mounted Warrior Stand Alone Logistics Products.

C.4.4.3 The Contractor shall provide the Government with weekly Stryker Land Warrior/Mounted Warrior Progress Reports in accordance with

CDRL A324.

Note:  Asterisk (*) denotes revision under Modification 22

                                               *** END OF NARRATIVE C0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9007AA  X16GX393X1             AB       2        $               0.00  $         251,776.00            $         251,776.00

        31107180005                   6GXP57

        A16P30052RX1

9007AB  X16GX394X1             AB       2        $               0.00  $           3,953.00            $           3,953.00

        31107180005                   6GXP57

        A16P30052RX1

                                                                           _________________

                                                         NET CHANGE    $         255,729.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   62033000065R5R07P31107125FB  S20113                W56HZV           $         255,729.00                                                                                                          __________________

                                                                                          NET CHANGE    $         255,729.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       7,913,708.00              $         255,729.00              $       8,169,437.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  060820330000     S20113  65R5R073110718000525FB              6GXP57S20113  W56HZV
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit B          CDRL A318 - STRYKER LAND WARRIOR TECHNICAL BULLETIN            28-JUN-2007      001          DATA

Exhibit C          CDRL A319 - STRYKER MOUNTED WARRIOR TECHNICAL BULLETIN         28-JUN-2007      001          DATA

Exhibit H          CDRL A324 - STRYKER LAND WARRIOR/MOUNTED WARRIOR LOGISTICS     28-JUN-2007      001          DATA

                   PRODUCTS PROGRESS REPORTS
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